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SR 506/Lacamas Creek Bridge Replacement

Project Information Project Milestones

PIN: 450607A As of Date: August 2020 Milestone Original Date Current Date Status
Region: Southwest Regional Admin: C. Francis - T
Project Definition Complete Q32012 Q32012 On Schedule
State Route: SR 506

Current Status: Construction Legislative Districts: 20 Preliminary Engineering Start Q32016 Q32016 On Schedule
Project Description Environmental Complete Q2 2018 Q2 2018 On Schedule

This project will replace the existing structurally deficient and functionally obsolete bridge with a Right of Way Complete

new bridge.
9 Contract Advertisement Q12019 Q12019 On Schedule
Contractor: 009419 - FARLINE BRIDGE, INC. - $3,238,905.33 - 04/15/2019 Operationally Complete Q42020 Q42020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved

. - Project Status Budget Budget Cost
Watch List Description o . .
Preliminary Engineering $0 $905 $903

As of December 2019: This project has a cost increase due to unanticipated soil conditions

that required a redesign of the bridge foundations. Right of Way $0 $89 $86
Construction $0 $5,704 $5,237
Total $0 $6,698 $6,226

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $903 $0 $903
Right of Way $0 $0 $86 $0 $86
Construction $0 $0 $5,237 $0 $5,237
Total $0 $0 $6,226 $0 $6,226

Project Web Site: https://www.wsdot.wa.gov/projects/sr506/lacamas-creek-bridge/home
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